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LETTER REGARDING U S NAVY RESPONSE TO MISSISSIPPI DEPARTMENT OF
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Code ES3 
September 13, 2004 

Subj: REMEDIAL ACTION FOR DIOXIN CONTAMINATION FROM SITE 8, NCBC 
GULFPORT, MS 

Corrective Action Plan (CAP) were prepared for the Brownfields areas but withdrawn due to 
concerns with the ecological issues. A draft Ecological Risk Evaluation for the Brownfields 
areas has also been submitted and comments have been received for incorporation. Completing 
these Brownfields documents is taking longer than expected and we now face the possibility of 
signing our CERCLA decision document and starting our CERCLA remedial action without 
them being complete. Not knowing for sure that our CERCLA cleanup goals will also achieve 
all of the Brownfields cleanup goals presents some business risk to us. But since our CERCLA 
cleanup goals are to the Brownfields TRGs and the currently drafted Eco Risk Evaluation 
cleanup goals are higher than the TRGs, we are willing to accept this risk and proceed with the 
CERCLA cleanup without final approval of the Brownfield documents. However, we don't 
want to proceed if you consider our action to be a breach of the 1997 Agreed Order or would 
jeopardize our Brownfields application. The attached is provided to highlight certain issues and 
get your opinion before we proceed with the proposed solutions. 

We request you review the attached and advise us of any concerns or changes that might be 
needed for the proposed solutions. We will be glad to meet with you at your convenience if you 
feel it is warranted. If you have questions, please contact Mr. Art Conrad at (843) 820-5520. 

Sincerely, 

R. C. DAVIS, JR., P.E. 
Director, Environmental Restoration Division 

Encl: Issues Concerning Completion of Brownfields Documentation Associated With Site 8 At 
NCBC Gulfport, MS 

Copy to: 
Mississippi Commission on Environmental Quality (Mr. Charles H. Chisolm, 
Mr. Jerry Banks, Mr. Jere "Trey" Hess, Mr. Bob Merrill) 
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ISSUES CONCERNING COMPLETION OF BROWNFIELDS DOCUMENTATION 
ASSOCIATED WITH SITE 8 AT NCBC GULFPORT, MS 

ISSUE #1 - Will proceeding with CERCLA cleanup force us to withdraw from 
Brownfields 

We have been advised informally that, unless all Brownfields documentation is approved 
by MDEQ, we will have to withdraw our Brownfields application in its entirety if we 
proceed with the CERCLA. We haven't found any such restrictions within the 
Brownfields regulations. Nor have we found language in the currently executed 
Brownfields Agreed Order of Oct 2003 that would require such a withdrawal. 

Knowing that we will have great difficulty getting approval on all the Brownfield 
documents before EEC is ready to start the CERCLA remedial action, we propose to 
postpone any further work associated with the Brownfields documentation until after 
ECC has completed the CERCLA remedial action on the Brownfields eligible properties. 
We recognize this will require us to substantially modify the currently drafted 
Brownfields documents, especially the Site Characterization Report. But we feel this is a 
more prudent business decision than to rush through document completion now or to 
postpone ECC's efforts beyond the dry season. ,_ 

Since the CERCLA remedial action will have significantly altered the site conditions, we 
understand that we will have to conduct a completely new site characterization effort. We 
already plan to collect confirmation samples under the CERCLA remedial action and can 
use these sample results as part of our re-characterization effort. 

ISSUE #2 - Completion of the Site Characterization Report (SCR) 

We have the MDEQ approved Surface Water and Sediment Dioxin Delineation Report of 
1999 that covered the Brownfields area. We have been using that report as the basis for 
preparing the SCR. We are now being required to take additional samples to specifically 
delineate the Brownfields area even though it is totally within the previously delineated 
area. Similarly we are being required to reevaluate the list contaminants of concern 
(COC) within the Brownfields area after defining the COCs in the above delineation 
report. This is being required even though the Brownfields application is specifically for 
dioxin contamination. .r 

As stated above, we propose to postpone any further work on the SCR and re
characterize the Brownfields areas after we have completed the sediment removals under 
the CERCLA remedial action. When we collect confirmation samples after the sediment 
removals, we can also reevaluate the COCs as part of that effort. Even though we do not 
believe it our obligation to do so under the Brownfields application, we are willing to 
collect additional data on a full suite of constituents for a reasonable number of the 
confirmation samples. However, if we should find additional contamination for which 
we are not responsible, we will want to discuss with you the ramifications to the 



Brownfields Agreement. We do not have the legal authority under CERCLA to conduct 
cleanups on private property for which we are not responsible. 

We would also like to suggest MDEQ consider revising the Brownfield guidance for an 
inconsistency in the "boilerplate" fonnat for Site Characterization Reports. The guidance 
identifies two Section 8's: one for Quality Assurance Results and one for Summary and 
Conclusions. We are currently being directed that we must purposefully have two 
section 8's in the SCR. It seems that the guidance could be corrected without too much 
difficulty. 

Additionally we suggest that the guidance be revised to allow applicants to combine the 
required figures such that they are not all stand-alone figures. Currently we are required 
to provide some stand-alone figures, which in our particular case, can be easily and 
clearly combined into a single figure in the Appendix and would save everyone time and 
money. 

ISSUE #3 - Completion of the Eco-Risk Evaluation 

The ecological evaluation/risk assessment cannot-be completed until the SCR is 
complete. As presented above we are being required to conduct additional sampling to 
complete the SCR. We therefore cannot complete the Eco-Risk Evaluation before ECC 
is ready to start the CERCLA remedial action. 

We propose to postpone completing the Eco-Risk Evaluation along with postponing 
completion of the SCR. We recognize the Eco-Risk Evaluation may calculate action 
levels below the non-residential TRG. However, based on the currently drafted 
evaluation and comments to date, we believe there is a low probability of such. We are 
willing to accept the risk ofre-work rather than to delay ECC's efforts beyond the dry 
season. 

Additionally, we would like to suggest that MDEQ consider streamlining the risk 
evaluation process. The guidance on the Tier 1 evaluation process states that a failure to 
meet all of the conditions in Section 4 of the Eco Checklist would require an immediate 
move to a Screening Level Eco Assessment, so called Step 1 (via EPA Regs). However, 
the Tier 2 description states there are options for further Eco Assessment under 
Brownfields not prescribed by the EPA guidance at an equivalent point. In practice, 
MDEQ has required exactly the EPA process. This appears to be creating potential 
redundancy of effort or at least ambiguity in what's required. By the direction we've 
received, it appears all Tier 2 ecological language could be struck from the regulations so 
that a failure in Tier 1 Eco Checklist would result in moving to the EPA process at Step 1 
without further discussion. 



ISSUE #4 - Completion of the Corrective Action Plan (CAP) 

The CAP cannot be completed until the SCR is approved. As presented above we are 
being required to conduct additional sampling to complete the SCR. We therefore cannot 
complete the CAP before ECC is ready to start the CERCLA remedial action. 
Additionally, once the CERCLA remedial action is conducted, the proposed remedy for 
the Brownfields properties will be significantly different. 

We propose to postpone completing the CAP along with postponing completion of the 
SCR. Given that the CERCLA remedial action will cleanup to the non-residential TRGs, 
we believe the CAP may require institutional controls and no additional remedial action. 
But we recognize that should the Eco Risk Evaluation calculate action levels below the 
non-residential TRG, additional remedial actions could be required. We are willing to 
accept the risk of additional remedial action rather than to delay ECC's efforts on the 
CERCLA remedial action beyond the current dry season. 


